

**2024 yilda "Olmaliq KMK" AJ tomonidan amalga oshirilayotgan investitsiya loyihalari bo'yicha  
M A ' L U M O T**

*(2024 yil yanvar-iyun oyi holatiga)*

*mln. dollar*

<b>№</b>	<b>Loyiha nomi va moliyalashtirish manbalari</b>	<b>Loyihaning umumiy qiymati</b>	<b>Loyihani amalga oshirish uchun asos</b>	<b>Loyiha quvvati</b>	<b>Amalga oshirish muddati</b>	<b>2024 yil uchun o'zlashtirish rejasi</b>	<b>O'zlashtirish rejasi</b>	<b>O'zlashtirilgan qiymat (amalda)</b>	<b>Hisobot davrida % ko'rinishida bajarilishi</b>
	<b>JAMI</b>	<b>13750,6</b>				<b>2236,4</b>	<b>847,1</b>	<b>854,8</b>	<b>100,9</b>
1	"Yoshlik-I" konini o'zlashtirish (I bosqich)	<b>4620,4</b>	01.03.2017y. PQ-2807, 02.05.2020y. PQ-4731	60 mln tonna mis-molibden rudasi	2017-2024 yy.	1179,0	626,8	675,5	107,8
2	"Yoshlik-I" konini o'zlashtirish (I bosqich, ikkinchi navbat) doirasidagi yangi metallurgiya zavodini qurish	<b>2550,0</b>	01.03.2017y. PQ-2807, 02.05.2020y. PQ-4731	300 ming tonna mis katodi	2021-2027 yy.	392,0	22,4	22,7	101,1
3	"Yoshlik-I" konini o'zlashtirish (II bosqich, birinchi navbat) Mis boyitish fabrikasi (MBF-4) va infratuzilma obyektlarini qurish	<b>5300,0</b>	01.03.2017y. PQ-2807, 02.05.2020y. PQ-4731	60 mln tonna mis-molibden rudasi	2024-2028 yy.	190,0	6,1	18,4	
4	"Olmaliq KMK" AJ ning asosiy ishlab chiqarish quvvatlarini qayta qurish va barqarorlashtirish dasturi	<b>458,6</b>	30.09.2018y. PQ-3954	faoliyatni barqarorlashtirish	2018-2025 yy.	40,0	19,5	20,2	103,7
5	Xandiza konining +1280 +880m gorizontlar oralig'ida zahiralarni ochish va tayyorlash	<b>102,9</b>	28.07.2023y. VMQ-317/11	650 ming tonna ruda	2023-2028 yy.	15,0	4,5	4,54	
6	Pop tumanida quvvati 500 MBt bo'lgan quyosh fotoelektr stansiyasini qurish	<b>450,0</b>	02.05.2023y. PQ-144	500 MBt	2024-2025 yy.	211,8	100,6	65,8	65,5
7	"Yoshlik-I" konini o'zlashtirish (I bosqich, ikkinchi navbat) doirasidagi yangi ohak zavodini qurish	<b>99,9</b>	01.03.2017y. PQ-2807, 02.05.2020y. PQ-4731	737 ming tonna ohak	2023-2025 yy.	51,0	5,0	3,6	
8	Kombinat ehtiyojlari uchun quyosh foto stansiyasini qurish	<b>75,0</b>	16.02.2023y. PQ-57	60 MBt	2024-2025 yy.	70,0	15,5		
9	"Yunusobod city" hududida nimstansiya va "Yunusobod city" hududida nimstansiyagacha 110 Kb kabel tarmog'I qurilishi"	<b>16,7</b>	11.03.2023y. PQ-91	2x63 MBA	2023-2024 yy.	16,7	16,7	7,9	47,5
10	"Olmaliq KMK" AJ bilan hamkorlikda tashkil etilayotgan qo'shma korxonalar va maxsus tog'-kon texnikalarni xarid qilish	<b>77,1</b>			2023-2024 yy.	70,8	30,0	36,0	120,1