

INFORMATION

on investment projects implemented by Almalyk MMC Joint Stock Company in 2023, included in Annex No. 3 of the Decree of the President of the Republic of Uzbekistan No. 459 dated December 28, 2022 of the Investment Program for 2022 for Almalyk MMC JSC for January-September 2023

(for January-December 2023)

million USD

№	Name of initiators and projects	Total cost of the project	Basis for implementation	Project capacity	Terms of implementation	Development forecast for 2023	Development forecast	The fact of development	% of completion during the reporting period
	In total	5182,3				1106,7	1106,7	1128,2	101,9
1	Development of the field "Yoshlik I" (first-stage)	4620,4	RP-2807 dated 01.03.2017	Processing up to 60 million tons of copper-molybdenum ore	2017-2024	1088,0	1088,0	1106,2	101,7
2	"Organization of production of drill bits, drill bits"	0,4	RCM-473 dated 25.08.2022	2 thousand pieces per year	2023,0	0,1	0,1	0,1	131,8
3	The program of reconstruction and stabilization activities of AMMC	458,6	RP-3954 dated 30.09.2018	stabilization activities	2018-2025	18,6	18,6	21,8	117,6
4	Opening and preparation of reserves between horizons +1280 +880m of the Khandiza mine	102,9		650 thousand tons of ore per year	2023-2028	0,03	0,03	0,12	393,6